Siltronic RI/FS Planning Schedule

2006 2007
Task Name Start Date  End Date Aug Sep Oct Nov Dec Jan Feb Mar

RI Scoping Document 8152006 322007

Scoping Document Develop and Submit 8/15/2006 11/17/2006

DEQ Review and Comment 11/20/2006 12/20/2006

Revise Scoping Document 12/21/2006 1/31/2007

DEQ Review and Approval 2/1/2007 3/1/2007

DEQ Approval 3/2/2007 3/2/2007 03 /2
RI and Source Control Work Plan TBD TBD

Develop and Submit Work Plan TBD TBD

DEQ Review and Comment TBD TBD

Revise Work Plan TBD TBD

DEQ Review and Approval TBD TBD

DEQ Approval TBD TBD
RI/RA/Source Investigations TBD TBD

Sampling and Analysis TBD TBD

RI Report, Source Screen Report, and Level 2 RA TBD TBD

DEQ Review and Comment TBD TBD

Revise Rl Report TBD TBD

DEQ Review and Approval TBD TBD

DEQ Approval TBD TBD

Level 3 RA (if needed) TBD TBD

DEQ Review and Comment Level 3 RA (if needed) TBD TBD

Revise Level 3 RA (if needed) TBD TBD

DEQ Review and Approval Level 3 RA (if needed) TBD TBD

DEQ Approval TBD TBD
FS for Upland Remediation and Source Controls TBD TBD

FS/Source Control Investigations (as necessary) TBD TBD

Draft FS/Source Control Plan TBD TBD

DEQ Review and Comment TBD TBD

Revise FS and Plan TBD TBD

DEQ Review and Approval TBD TBD

DEQ Approval TBD TBD
Task
Milestone ’

TBD = To be determined
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